Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	26 October 2026
Team ID	Gyanvi Jain
Project Name	Formula 1 Race Intelligence Dashboard
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members

Sprint	Functional Requirement (Epic)	User Story	User Story / Task	Points	Priority	Team Member
Sprint 1	Data Access & Integration	USN-1	Connect Formula 1 Excel/CSV datasets to Tableau for analysis.	3	High	Gyanvi Jain

Sprint 1	Data Processing	USN-2	Clean missing values, validate data types, and prepare datasets.	5	High	Gyanvi Jain
Sprint 1	Business Analysis	USN-3	Create KPI cards for competing teams, seasons, race outcomes, and circuits.	3	High	Gyanvi Jain
Sprint 1	Analytical Outputs	USN-4	Create a driver performance leaderboard based on cumulative points.	5	High	Gyanvi Jain
Sprint 1	User Interaction	USN-5	Add filters for race year and DNF reason.	4	High	Gyanvi Jain
Sprint 2	Reliability Analysis	USN-6	Analyse DNF reasons to explore driver and team reliability.	4	High	Gyanvi Jain

Sprint 2	Business Analysis	USN-7	Compare team performance and championship standings across seasons.	4	High	Gyanvi Jain
Sprint 2	Strategy Analysis	USN-8	Create an interactive tyre compound usage visualisation.	3	Medium	Gyanvi Jain
Sprint 2	User Interaction	USN-9	Implement a Top N parameter to control leaderboard size.	2	High	Gyanvi Jain
Sprint 2	Comparative Analysis	USN-10	Visualise country-wise participation and driver/team podium achievements.	4	Medium	Gyanvi Jain

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned)	Sprint Release Date (Actual)
Sprint-1	20	6 days	27 Oct 2026	1 Nov 2026	20	Pending
Sprint-2	20	6 days	3 Nov 2026	8 Nov 2026	20	Pending

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts



Reference:
https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts