Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	26 October 2026
Team ID	Gyanvi Jain
Project Name	Formula 1 Race Intelligence Dashboard
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Access & Integration	USN-1	As a data analyst, I can connect the Formula 1 Excel/CSV datasets to Tableau so that I can analyse race data.	3	High	Gyanvi Jain
Sprint-1	Data Processing	USN-2	As a data analyst, I can clean missing values, validate data types, and	5	High	Team Member 2

			prepare the datasets for analysis.			
Sprint-1	Business Analysis	USN-3	As a user, I can view KPI cards showing competing teams, seasons in play, race outcomes logged, and circuits showcased.	3	High	Gyanvi Jain
Sprint-1	Business Insights & Analytical Outputs	USN-4	As a user, I can view a driver performance leaderboard based on cumulative points.	5	High	Team Member 3
Sprint-1	User Interaction & Analysis	USN-5	As a user, I can filter race data by year and DNF reason.	4	High	Team Member 2
Sprint-2	Business Insights & Analytical Outputs	USN-6	As a user, I can analyse DNF reasons to explore driver and team reliability patterns.	4	High	Gyanvi Jain

Sprint-2	Business Analysis	USN-7	As a user, I can compare team performance and championship standings across seasons.	4	High	Team Member 3
Sprint-2	Business Insights & Analytical Outputs	USN-8	As a user, I can explore tyre compound usage through an interactive visualisation.	3	Medium	Team Member 2
Sprint-2	User Interaction & Analysis	USN-9	As a user, I can use the Top N parameter to control the number of drivers displayed in the leaderboard.	2	High	Gyanvi Jain
Sprint-2	Business Insights & Analytical Outputs	USN-10	As a user, I can explore country-wise race participation and podium achievements by driver and team.	4	Medium	Team Member 3

Sprint-2	Data Update & Reporting	USN-11	As a dashboard maintainer, I can publish the completed dashboard on Tableau Public so that users can access it online.	3	High	Team Member 2

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned)	Sprint Release Date (Actual)
Sprint-1	20	6 days	27 Oct 2026	1 Nov 2026	20	Pending
Sprint-2	20	6 days	3 Nov 2026	8 Nov 2026	20	Pending

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let’s calculate the team’s average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts



Reference:
https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts