## Communication

| | |
|---|---|
| Date | 26 October 2026 |
| Team ID | Gyanvi Jain |
| Project Name | Formula 1 Race Intelligence Dashboard |
| Maximum Marks | 4 Marks |

**Communication Plan:**

Effective communication is essential for a successful project demonstration. This document outlines the

communication strategy used within the team and with stakeholders throughout the project lifecycle,

including how updates, issues, and feedback were managed.

# Communication Plan

| S.No. | Communication Type | Frequency | Channel / Tool | Participants | Purpose |
|---|---|---|---|---|---|
| 1 | Team Standup | Daily | WhatsApp / In-person | All team members | Share daily tasks, progress, and priorities. |
| 2 | Progress Update | Weekly | WhatsApp / Google Meet | All team members | Review completed tasks and track project progress. |
| 3 | Issue / Bug Discussion | As Needed | WhatsApp / In-person | Relevant team members | Identify and resolve Tableau dashboard, data, and visualization issues. |
| 4 | Stakeholder Review | Bi-Weekly | Google Meet / In-person | Project team and faculty mentor | Present progress and collect feedback for improvements. |

| | | | | | |
|---|---|---|---|---|---|
| 5 | Final Demo Rehearsal | Once | Tableau Dashboard / In-person | All team members | Test dashboard filters, Top N parameter, visualizations, and presentation flow. |
| 6 | Documentation Sharing | Weekly / As Needed | Google Drive | All team members | Maintain and share project reports, screenshots, and documentation. |

## Communication Challenges & Resolutions

| S.No. | Challenge Faced | Resolution / Action Taken |
|---|---|---|
| 1 | Difficulty coordinating team members' schedules. | Shared task updates and arranged meetings according to availability. |
| 2 | Misunderstandings about task responsibilities. | Divided work clearly and assigned responsibilities to team members. |
| 3 | Issues with dashboard filters and visualizations. | Discussed problems with the team and tested changes in Tableau. |
| 4 | Keeping project documentation and progress updated. | Shared files through Google Drive and reviewed updates regularly. |